

“Timeline” for Ochlockonee Bay Bike Trail – Phase IV

Contract Execution Date: 10/1/2003

Contract Termination Date: Fiscal Year 2011

Project Anticipated Completion Date: Fiscal Year 2011

Timeline – the activities remaining to be completed include:

- 1) LPA continuing trail design based on preliminary comments during the October 29, 2008 meeting with DOT and Parks and Recreation. LPA is to incorporate the additional comments into the design and submit to Wakulla County Parks and Recreation for review.
- 2) LPA will incorporate comments from FDOT review of the Environmental Document. Once this is completed a pre-application meeting will be arranged for review of all items.

Once the pre-application meeting is held and issues with the permitting agency that are currently slowing progress on the trail are resolved, the tasks to be undertaken to continue Phase IV of the trail, will be determined.