

Change Order

No. 2

Date of Issuance: February 12, 2010

Effective Date: March 1, 2010 (Upon BOCC Approval)

Project: Wakulla County Reuse Distribution Main	Owner: Wakulla County	Owner's Contract No.:
Contract:		Date of Contract: 10/21/09
Contractor: Dowdy Plumbing, Inc.		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
Changes to contract quantities due to design changes to accommodate unforeseen conditions. Also, the connection at Wildood Country Club was redesigned to be more efficient.
Attachments: (List documents supporting change):
Contractor's change order proposal.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

Original Contract Times: Working days Calendar days

\$ 486,597.89

Substantial completion (days or date): 150

Ready for final payment (days or date): 180

Increase from previously approved Change Orders

[Increase] [Decrease] from previously approved Change Orders

No. 1 to No. _____:

No. _____ to No. _____:

\$ 7,072.50

Substantial completion (days): _____

Ready for final payment (days): _____

Contract Price prior to this Change Order:

Contract Times prior to this Change Order:

\$ 493,670.39

Substantial completion (days or date): 150

Ready for final payment (days or date): 180

Increase of this Change Order:

[Increase] [Decrease] of this Change Order:

\$ 21,781.76

Substantial completion (days or date): 0

Ready for final payment (days or date): 0

Contract Price incorporating this Change Order:

Contract Times with all approved Change Orders:

\$ 515,452.15

Substantial completion (days or date): 150

Ready for final payment (days or date): 180

RECOMMENDED:

ACCEPTED:

ACCEPTED:

By: 
Engineer (Authorized Signature)

By: _____
Owner (Authorized Signature)

By: _____
Contractor (Authorized Signature)

Date: 2/15/10

Date: _____

Date: _____

Approved by Funding Agency (if applicable): _____

Date: _____

4425 Entrepot Boulevard
Tallahassee, Florida 32310

CFC 057654
CUC 1224746
(850) 656-1211, Fax: (850) 877-1699
info@dowdyplumbing.com

REQUEST FOR CHANGE ORDER

Eutaw Utilities, Inc.

NO: **2**

DATE: **February 15, 2010**

TO: **415 St Francis St**

Job # **10-04**

Tallahassee, FL 32301-2256

Acknowledging that a Change order can & usually does increase the time allotment for the specified service, we request that the change(s), or additional work specified below:

Job Phone: **N/A**

Item	Unity Quantity	Unit Measurement	Unit Price	Amount
PVF 8" Fittings	4	EA	\$ 337.64	\$ 1,350.56
PVF 8" Pipe	20	LF	\$ 4.26	\$ 85.14
Labor	2	Days	\$ 927.75	\$ 1,855.50
Equipment Trench Box	1	EA	\$ 475.00	\$ 475.00
Bore Subcontractor	81	LF	\$ 132.43	\$ 10,726.83
Gravel	2	Loads	\$ 550.00	\$ 1,100.00
Gravel Tax	7.5	%	\$ 1,101.00	\$ 82.50
Removal & Disposal of Limerock Item 3.3	-1	EA	\$ 2,600.10	\$ (2,600.10)
Asphalt/Cut Demolition and Haul off	1	EA	\$ 920.00	\$ 920.00
Base Limerock	1	EA	\$ 920.00	\$ 920.00
Fence Relocation	1	EA	\$ 845.00	\$ 845.00
Asphalt Put Back	1	EA	\$ 1,875.00	\$ 1,875.00
Concrete removal & Putback	1	EA	\$ 1,200.00	\$ 1,200.00
8" Fittings	2	EA	\$ 337.64	\$ 675.28
8" Pipe	1165	LF	\$ 11.01	\$ 12,826.65
Bore Deduction	-490	LF	\$ 19.75	\$ (9,677.50)
8" Air Release Valve Deduction	-2	EA	\$ 600.00	\$ (1,200.00)
Subtotal				\$ 21,459.86
Insurance	1.5	%	\$ 321.90	\$ 321.90
TOTAL				\$ 21,781.76

This Change Order Increases Decreases

We request to make the change(s) specified above at this price

\$ 21,781.76

Date of Agreement: October 21, 2009

PREVIOUS CONTRACT AMOUNT

\$493,670.39

REVISED CONTRACT AMOUNT

\$515,452.15

ACCEPTED: The above prices and specifications and time of this CHANGE ORDER are satisfactory and are hereby accepted.
All work to be performed under the same terms and conditions as specified in original contract unless otherwise stipulated above.

Date of Acceptance

2-15-10

Print Name & Title

Richard Dowdy, President

Authorized Signature

R. Dowdy

Dowdy Plumbing
4425 Entrepot Blvd.
Tallahassee, Fl. 32310

1/27/10

Due to PVC price increases we need to increase the cost of the 1120' of 8" DR25 purple pipe for the Wakulla Reuse project. We fulfilled our initial order of 28,400' at the agreed upon price. The secondary order has been delivered to my yard and we will be increasing the cost of the 8" DR25 by \$0.87 per foot. While we do not like to ever increase cost this is necessary to ensure we do not lose money on this additional pipe. Please let me know if you have any questions or concerns. Our new price per foot will be \$4.83; for a total cost of \$5809.18 including tax.

Thank you,

Matt Jacobs
Sales Representative
Ferguson Waterworks
2803 Manufacturer Ct.
Tallahassee, Fl. 32310
850-216-2951

Jan 27 2010 10:16AM HP LASERJET FAX