

Project Status and contact for additional information – Eva Thorpe (850) 926-9500,
Wakulla County Grants Coordinator, Office of Management and Budget

November 10, 2008

Since execution of this contract on January 30, 2006, the County has worked diligent with the Grant Management Firm of Jordan and Associates and private developer, Mr. Freddie Franklin, to obtain engineering services, project design and DCA approvals, permitting and funding for sewer lines construction. The construction of the building has been completed as of May 2008 and the businesses have since been opened and are operating.

The County underwent an on-site monitoring visit from DCA on August 23, 2008. Since this date, the County has been working to ensure that the business are operating and that job creation is progressing as proposed, filing quarterly and Minority Business Enterprise Reports as required under the contract with the Department of Community Affairs.