

CHANGE ORDER FORM

CHANGE ORDER NO 1 WAKULLA COUNTY PROJECT NO. ITB 2009-021 – Old Bethel Road

TO: Tim Avitable
Coastal Construction of Wakulla, Inc.
497 Jack Crum Road
Crawfordville, FL 32327

DATE: August 2, 2010

PROJECT NAME: Road Paving Preparation, Wakulla County Invitation to Bid 2009-021, Old Bethel Road

Under Work Authorization to Wakulla County Road Paving Preparation Construction Agreement for preparing 2.25 miles of Old Bethel Road from Gavin Road to Wakulla Arran Road, executed on April 8, 2010.

You hereby are authorized and directed to make the following change(s) in accordance with terms and conditions of the Construction Agreement:

In addition to the responsibilities required under the original Work Authorization for road preparation services dated April 10, 2010, for 2.25 miles of Old Bethel Road between Wakulla Arran Road and Gavin Road, Coastal Construction of Wakulla, Inc., shall also perform the following:

1. Removal of approximately 1,534 cubic yards of unsuitable subgrade material and replacement with approximately 1,534 yards of suitable material for Old Bethel Road from Wakulla Arran Road to Gavin Road as necessary to prepare for asphalt paving. The cost for this removal and replacement for this unsuitable material shall be based on the Unit Prices as submitted in Attachment 3 (Price Bid Page) of the Road Paving Preparation Invitation to Bid No. 2009-021, and as stated in the Construction Agreement for ITB 2009-021 entered into by and between Wakulla County and Coastal.

FOR THE ADDITIVE Sum of: \$17 per cubic yard for removal and replacement of 1,534 cubic yards of unsuitable subgrade material, for a total of Twenty six thousand, seventy eight (\$26,078).

Original Work Authorization Amount	<u>\$106,600</u>
Sum of Previous Changes	<u>\$0</u>
This Change Order ADDS	<u>\$26,078</u>
Present Agreement Amount	<u>\$132,678</u>

The time for completion shall not be increased. Your acceptance of this Change Order shall constitute a modification to our Work Authorization and will be performed subject to all the same terms and conditions as contained in our Work Authorization and the Construction Agreement indicated above, as fully as if the same were repeated in this acceptance. The adjustment, if any, to the Agreement shall constitute a full and final settlement of any and all claims arising out of or related to the change set forth herein, including claims for impact and delay costs.

Accepted: _____, 2010.

Coastal Construction of Wakulla, Inc.

Board of County Commissioners of Wakulla
County, Florida

Tim Avitable
497 Jack Crum Road
Crawfordville, Florida 32327

Howard Kessler, Chairman

(SEAL)

Clerk: _____
Date: _____

Approved as to Form and Content:

County Attorney