

Contract Execution Date: June 9, 2008
Contract Termination Date: May 30, 2009
Project Anticipated Completion Date: May 30, 2009

Timeline - The activities remaining to be completed on this project include:

- 1) Closing on all properties - projected by no later than May 30, 2009.
- 2) Preparation of Boundary Surveys, Environmental Assessments, and Title Searches – by end of January 2009
- 3) Preparation of an agreement and management plan between the County and Florida Foresight for continued development and funding for the actual construction of the Big Bend Maritime Museum on the purchased property and for proper management of the project and proceeds – by March 30, 2009.
- 4) Agenda Item for the Boards approval of the agreement and management plan with Florida Foresight – by March 30, 2009.