

Contract Execution Date: September 5, 2007

Contract Termination Date: April 2, 2010

Project Anticipated Completion Date: April 2, 2010

Timeline – the activities remaining to be completed include:

- 1) Complete land excavation, design and install bathroom facility – November 30, 2008
- 2) Project completed – January 2009.