

Project Status and contact for additional information – Ray Gray and Virginia Dekle,
(850) 926-7227, Wakulla County Parks and Recreation Department

All permitting by the Florida Department of Environmental Protection and the US Corps
of Engineers for a submerged lease permit, were accomplished by mid October of 2008.

This project is progressing expediently and is on priority fast track for completion by
May 1, 2009 or earlier.