

Project Status and contact for additional information – Ray Gray or Virginia Dekle (850) 926-7227, Wakulla County Parks and Recreation Department

This start up of this project has been delayed due to the site that it was to be co-located to has potential feasibility issues. County staff in partnership with the project's representatives and the historical society – Heritage Village representative are reviewing the issues with the identified site for expedient resolution and/or identification of an alternate site.